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EXECUTIVE SUMMARY

Infiltration and Inflow (1/1) occurs when uncontrolled water enters a sanitary sewer through deficiencies in the collection
system. Infiltration reaches a collection system through faults and broken sewer lines, while inflow enters by illegal
sanitary sewer connections and faults in manholes covers. As infrastructure ages, I/l become a more prevalent issue
and may pose severe impacts on a wastewater treatment facility. These adverse effects range from sewer backups,
basement flooding, damage to existing wastewater infrastructure, and possible increases of operation and
maintenance costs associated with the wastewater treatment and pumping facilities.

Numerous studies were conducted to identify, mitigate, and resolve ongoing concerns relating to excessive wastewater
flows. Woodard & Curran (Contractor) entered into a service contract for the operation and maintenance of the water
pollution control facilities for the Town of Hull. The Contractor began operation of the facility on April 1, 2015. In May
2016, the U.S Environmental Protection Agency (EPA) issued an Administrative Order of Consent (AOC) to the Town
of Hull to develop an Infiltration and Inflow Control Plan that will implement a consistent long-term approach for
effectively addressing current and future 1/l to the WWTF and collection system. The I/l Control Plan includes the
following items:

A.  Summary of Existing I/l Control Plan
B. Description Sewer Rehabilitation Projects
C. Description of Public & Private Inflow
D. Annual Estimates of I/l
a. Yearly
b. Peak

E. Future I/l Control Plan
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A. SUMMARY OF EXISTING I/l CONTROL PLAN

DISCUSSION OF PROGRAM UNDER THE NPDES PERMIT

According to Town of Hul's WWTP NPDES Permit No. MA0101231, multiple guidelines are mandated for the
Infiltration/Inflow (/1) Control Plan. The annual I/ control plan must be submitted to the EPA and MassDEP within six
months of the effective permit date and reported by March 31st of each year. The reports follow actions taken to reduce
|/l during the previous calendar year. Section E.4 of the Permit requires two deliverables: I/l Plan and I/l Report, as

summarized in Table 1 below:

Table 1:  NPDES Required I/l Annual Deliverables

Plan

Report

Identify and remove sources of I/l

A map and description of inspection and
maintenance done along with any corrective
actions conducted

Level and sources of funding

Expenditures for any I/l maintenance and
corrective actions

Inflow identification and control program
of disconnection and redirection of illegal
sump pumps and roof down spouts

Map of areas of I/l investigation/actions in the
coming year

|dentification of areas where increased
aquifer recharge is from reduced I/l

Calculation of the annual average I/l and max
month 1/l for the reporting year

Educational public outreach program

A report of any |/l corrective actions taken as a
result of unauthorized discharges reported
pursuant to 314 CMR 3.19(20) and reported
pursuant to the Part 1, Section D.1
Unauthorized Discharges

Historic I/l Control Plans (from 2009 -2015)

The existing I/l control plans were developed by the previous Chief Facility Manager for the Town of Hull, as well as
multiple plant managers through United Water (the previous Contract Operator) and have varied in content throughout
the years. The following is an example list of maintenance activities and corrective actions of the Town’s sewer

collection system that has been performed since 2009:
o Pipe replacements and repairs
o CCTV inspections

o Replacement and repairs of manhole frames
and covers

e Manhole rebuilds

Engineering Services
Hydrogen sulfide control
Force main replacements

Collection system inspections and cleanings
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Although information varies across historic I/l Control Plans, the goal was to CCTV 10,000 linear feet of sewer line and
clean 20% of the collection system as part of the annual collection system cleaning and inspection program. A
subcontractor was used to perform the Town’s annual collection system cleaning and inspections. A summary of the
existing I/l control plans and annual budgets beginning on September 2009 may be reviewed in Table 2, with detailed
information provided in Appendix B.

Table 2:  Historic Hull WWTF I/l Control Plan Summary
Year Annuallfl«verage Peak I/l Budget Available for Capital Budget to Il Study
(MGD) Next Fiscal Year Resolve I/l Expenses
(MGD)
2009 0.3 0.5 $64,000.00 $200,000.00
2010 0.3 0.5 $71,800.00 $200,000.00
2011 0.3 0.5 $71,800.00 $185,000.00
2012 $71,800.00 $185,000.00 -
2013 $71,800.00 $126,000.00 $21,521.00
2014 - - $71,800.00 $125,000.00 $50,148.00
2015 0.02* 1.01* $63,550.00 $62,000.00 -
*As calculated in Section D of this Control Plan.
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B. SEWER REHABILITATION PROJECTS

Since 2005, numerous projects have been undertaken to restore Hull's aging sewer collection system. Below is
summary of projects that have been completed since 2005, and cost information is included in Appendix B.

FY 2005

o Stoney Beach Road Sewer Correction

FY 2006

e Moreland Ave Sewer Over 350 feet of force main installed; Whole Sagamore Area sewer redesigned. Draft
plans first made in 2003

¢ Repair main line at Beacon and Bradford Street

o Repair lateral at 26 Bay Street

e Excavated old sewer main at Sea View and Atlantic Ave
e Repair lateral at 208 Atlantic Ave

e Repair broken line lateral at 16 Atherton Street

e  Sewer main repair at 14 Whitehead Ave

e Replaced lateral at 25 Main and Vautrinot Street

o Repair 14" Main line at Atlantic and Nantasket Ave  Emergency repair during Memorial day weekend
Some damage to homes

o Berkley Atherton Street sewer correctionGroundwater infiltration during correction which delayed work
completion time significantly

FY 2007

e 110" sewer line on Main Street in 2006 plans to investigate PS 9 area (including Main St.) were made, sewer
line repair was due to infiltration discoveries

o Repair Sewer lateral at 95 Nantasket Ave
e Repair sewer lateral and Main Line at 258 Nantasket Ave
o New 6" lateral at Standish Ave

o Repair clay sewer and lateral at 29 Point Allerton

FY 2008

e Sewer lateral at 41 Point Allerton

FY 2009
e  Sewer Lateral at 46 Point Allerton
o Sewer lateral repair at 42 Point Allerton
o Replace collapsed sewer main at 19 Hampton Circle

e Beacon Road Sewer Extension Gravity sewer rehab project that started in 2007; Additional manholes installed
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FY 2010
e Install 8" PVC feet of pipe at Coast Guard Station

FY 2011
e Repair 10" Force Main at Pump Station 9
e Repair 10" Force Main at Pump Station 9
o Repair 10" force main pump by 1149 Nantasket Ave

o Repair low pressure main at Duck Lane

FY 2012

e Spring Street sewer line repair between Crest and Lafayette-Newton Street sewer line repair  Manhole
collapse

e Pump St. 9 force main replacement Hydrogen sulfide corrosion
e Pump St. 9 force main engineering

o 12"VC line repair at manhole 4-1122 Nantasket Ave

e Replaced 12" VC line at manhole 5 1118 Nantasket Ave

FY 2013
e Replace 82 feet of clay line with PVC Reef Point

FY 2014
o Repair force main at Pump Station 4 Marginal Road
o Repair Low pressure sewer main at Rockview and Rockaway
o  Repair sewer main at Porazzo Road
o Repair sewer lateral at 276 Nantasket Ave
o Repair sewer pipe at 269 Nantasket Ave
e Repair sewer line at 64 Holbrook Street
o Repair 134 Atlantic Ave sewer lateral
e Repair low pressure force main between 1-9 Rowley Street  Blockage in the 2" low pressure line
e Repair 87 Bay Street lateral

¢ Repair collapsed sewer main at Water StreetDuring the project an abandoned line was discovered to be open
to the tidal ocean inflow on Water Street

FY 2015
e Miscellaneous manhole frames and covers
o Repair to sewer lateral at 520 Nantasket Ave

e Repair 2 broken pipes at 271 Nantasket Ave
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FY 2015 (continued)
e Repair sewer main at 262 Atlantic Ave

e Trenchless sanitary sewer line repair, installation of CIPP short liner
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C. PUBLIC & PRIVATE INFLOW

Since 2007, the Town of Hull Sewer Department has implemented an inspection program through the Sewer
Department to identify and abate illegal sump pumps and other private inflow sources. See Appendix B for detailed
costs of the following improvements and Appendix D for the Town of Hull Sewer Code excerpt pertaining to inflow
abatement.

FY 2005
o Valley Beach Ave (near Pump Station A, PS A) showed significant sources of inflow
e Smoke testing revealed storm water catch basins were attached to sewer system (Redirected)
e Separated storm drain at Maple Way

e (Catch basin at parking lot of Nantasket Beach (owned by Department of Conservation and Recreation, DCR),
judged to be substantial source of inflow

FY 2006
¢ Infrastructure of sewer investigated for PS 1, A, 4, and 9.

e Repairs include manholes on Glover Street (1), Point Allerton (1), and Rockview Ave (1)
e  Pump Station 9 Area (Hull Village) of concern
FY 2007

o  Smoke testing of 18,000 ft. of pipe performed near pump station 9, minor pipe fix's made, insignificant sources
of inflow were found

e Adoption of changes to Town of Hull Bylaws to help identify private inflow sources

e Two meter rings installed in Hull village area for 3 months to record flows from 2 separate rain events (>2
inches/day)

e Alot of work was done in the Atlantic Ave/Nantasket Ave due to a smoke test performed back in ‘03- ‘04
indicating “a large number of small sources” contributing to PS 1's flow

FY 2008

¢ More minor work done on Atlantic Ave (1 manhole repair) and another done in the village area (1 manhole on
Holbrook Ave)

o More flow meters installed prior to certain rain events on lines of potential I/l sources
FY 2009

¢ Primary focus on infiltration and fixing pipeline, 1 manhole repair documented on Richards Road (off of Atlantic
Ave)

FY 2010

e Meridian/Kenton, Halverson/Circuit, and Highland Ave all had manhole repairs
FY 2011

e Manhole recovers and repairs
FY 2012

o Fitzpatrick Way had two manholes repaired that were taking water in on high tide
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FY 2013

o A significant amount of manhole repairs, over 20, which included frame and cover replacement or repair
occurred throughout the town at various locations.

e Sewer line inspection (10,000 ft./year)
FY 2014

e The plant experienced a major failure in 2013 in which the plant's focus shifted from I/l towards fixing and
maintaining the plant.

FY 2015

e  Sewer manholes at Bay street and Manomet/Coburn rebuilt
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D. ANNUAL ESTIMATES OF Il
D.1 PEAKII

During periods of elevated groundwater levels and storm events, infiltration and inflow into the collection system will
be at its highest. For determining the 2015 Peak I/l and Total I/l values, the following parameters were evaluated using
the best available information from January 1, 2015 through December 31, 2015:

Daily Precipitation

Average Daily Groundwater Level

Daily WWTF Plant Effluent Flow

Hourly Pump Station Flows

The following peak I/l estimates were based off of I/l calculation guides developed by the EPA and Mass DEP. Daily
WWTF Effluent Flow and Precipitation data was exported from the Plant's Hach® WIMS™ data management system,
and Pump Station flow rates were calculated from Hach® WIMS™ start/stop data. Refer to Appendix A for a list of all
equations and Appendix D for calculations pertaining to the peak I/l estimation.

Infiltration Calculations

Data from 2015 was analyzed and the following precipitation and effluent flow data was compiled from plant records in
Figure 1 below. For the lowest period of rainfall (7-day dry weather period) between March 28 and April 3, 2015, peak
infiltration was calculated.
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Figure 1: 2015 Daily Effluent Flow and Precipitation
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Also within the period of interest (POI), the groundwater level recorded at the nearest USGS Weather Station (Duxbury,
MA) showed a high groundwater period at this time, as shown in Figure 2. Using pump station flows, the peak infiltration
estimate was calculated over nighttime flows (between 12am and 6am).
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Figure 2: Average Daily Groundwater Level, USGS Duxbury MA Station

Inflow Calculations

A majority of the inflow that enters the collection system is from manhole frames and covers, after heavy rain or storm
events. Wet-weather periods were assumed to be storms with precipitation of 0.05” or greater.

The following criteria and variables were applied in the peak inflow estimate:
o Wet weather flow periods or storm events
e Base sanitary flow estimate
e Peakinfiltration estimate

Pump Station 3 GWI Flow Estimate

Pump Station flow rates were used to determine hourly flows for the low-flow time period. Pump Station 3 is the only
station without a flow meter, therefore the flows were assumed by comparing the effluent flow from the plant to the sum
of flows from the collection system. A summary of Pump Station 3's GWI flow estimate may be reviewed below in Table
3.

Town of Hull, MA (217319) D-2 Woodard & Curran
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Table 3:

Pump Station Flow Estimate

Station #

Average Daily Flows
during POI (gpd)

Average Nighttime Flows
during POI (gpd)

9 690,000.00 78,723.00

5 165,143.00 44522.00

6 23,000.00 8,401.00

4 210,143.00 51,055.00

Total Actual Flow 1,088,286.00 182,701.00

3 (Estimated) 1,611,714.00 402,928.50

Total (Actual and Estimated)

Station Flow 2,700,000.00 585,629.50

D.2 TOTAL YEARLY I/l

The total yearly I/l estimate is developed based off of the average annual I/l. Refer to Appendix A for information
regarding the equations and parameters used for the estimate.

Table 4:  Annual Estimate for the 2015 I/l
Million Gallons
Peak Daily I/l 1.01
Total Yearly I/1: 7.67

Town of Hull, MA (217319)
I/l Control Plan

D-3

Woodard & Curran

August 2016



E. FUTURE I/l CONTROL PLAN

Plan of Action

Building off of the existing program, cleaning and inspecting priorities will be enhanced to provide the Town of Hull with
improved methods of identifying, estimating, and correcting sources of potential I/l to the collection system.

After developing the 2015 I/l control plan, the following recommendations for improving I/l calculations will be
implemented:

o Automate flow reporting from the pump stations to more accurately determine flows on an ongoing basis via
SCADA to help track excessive I/l sources

o Update SCADA to record hourly pump station flow data
e Add tidal and groundwater data to Hach® WIMS™ and/or SCADA
e Install a groundwater monitoring well at the plant or in a close vicinity

o Incorporate salinity testing at pump stations and WWTF

Over the next few months, SCADA will be improved to estimate flow rates for all Pump Stations and tidal data, retrieved
from the Town of Hull website, will be added to Hach® WIMS™. In addition to updating SCADA, a groundwater
monitoring well is to be installed either at the treatment facility or at some location in Hull. This will allow the
documentation of groundwater levels, which is a vital component to any infiltration estimate. By having groundwater
monitoring in the town, there will be a more exact measurement of the varying groundwater table that is actually present
in Hull. Once the I/l data collection methods and instrumentation is implemented, additional I/l studies and approaches
are to be explored in the next few years. Future goals for tracking I/l into the collection system will be to implement
salinity and smoke testing as well as to improve documentation of private inflow sources.

Town of Hull, MA (217319) E-1 Woodard & Curran
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Appendix A

TERMS

Average Annual Flow (AAF): A mean flow value estimated from effluent flows over 365 days a year
Average Dry Weather Flow (ADWF): A mean flow value estimated from the period of interest

Base Sanitary Flow (BSF): A sanitary wastewater flow estimate that does not include any infiltration or
inflow

Groundwater Infiltration Flow (GWI): A sanitary wastewater flow estimate predicted over the period of
interest. This flow reflects hourly pumping rates from the collection system pump stations.

Average Wet Weather Flow (AWWF): A mean flow value estimated from effluent flow over precipitation
exceeding 0 inches.

Inflow: Water that enters the collection system above ground collection system infrastructure through
defaults in manholes covers, drains, roof leaders, or cross connections.

Infiltration: Water that enters the collection system underground collection system infrastructure through
defaults in pipes, manholes, mains, or connections.

Period of Interest (POI): 7 consecutive days with little to no precipitation during significantly high ground
water over nighttime 12-6 AM.

Pump Station Draw Downs: Calculations that serve to estimate pumping rates from various pump
stations. The parameters that comprise the calculations include wet well volumes, wet well elevation levels,
and times used to start/stop/start the pumps. The Pump Station Draw Down calculations consist of an
Inflow Rate and a Pumping Rate.

EQUATIONS

GWI =3 Average hourly flow rates over peak I/l conditions at nighttime from various pump stations
BSF = ADWF - GWI

Infiltration = BSF - GWI

Inflow = AWWF — [ BSF + GWI ]

Peak I/l = Peak Inflow + Peak Infiltration *Over period of interest

Average Annual I/l = AAF — BSF

Total Annual I/l = [ Average Annual I/l'] x 365 Days

Inflow Rate into Pump Station (gallons per hour) = Volume of Wet Well / Change in Time Pump
Stop to Begin Pump Start

9) Hourly Pumping Rate (gallons per hour) = Inflow Rate + [ Volume of Wet Well / Change in Time
Pump End to Pump Stop ]

~N O O B LWON —
—_— = = = —= —

(o)



10) Average Nighttime Flow over the POl = Mean of Inflow Rates for each Pump Station over the POI

11) Average Daily Flow over the POI = Mean of 365 day values of [ Mean Pumping Rate for each
Pump Station over the POl x Pump Station Run Total Daily Run Time ]

12) Average of Percent of that Nighttime Contributes to the Daily Total over POl = Average Nighttime
Flow over the POI / Average Daily Flow over the POI

13) Pump Station 3 Flow Estimate = Average of Percent of that Nighttime Contributes to the Daily Total
over POl x Average Nighttime Flow Rate over POI for Pump Station 3
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Summary of I/ Invoices August 2016

Town of Hull Sewer Department
Summary of I/l Projects Funded, August 2016

FY Amount Spent

2005 $§  40,223.50
2006 $§ 463,667.59
2007 § 594,563.84
2008 § 101,595.00
2009 § 240,351.21
2010 §  41,735.00
2011 §  80,715.08
2012 § 2,299,043.31
2013 § 107,033.32
2014 §  153,969.81
2015 §  131,121.58
Total $ 4,254,019.24
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Invoice Work Done Type of
Fiscal Year Contractor Date Date Work Amount

2015(EJ USA 9/24/12014 9/23/2014 frames and covers $ 2,974.58
reset frames and covers at Manomet Coburn and Lewis Massasoit Guild

2015|Hub Construction 6/15/2015 | 8/29-9/2&9/13/2014 |Stafford Summer ST Warfield Ave Draper Ave and Telegraph $  11,905.00
Lowered 3 sewer frame & covers at Water ST Bay St and Nantasket Rebuilt 2

2015|Hub Construction 6/15/2015 9/9 9/199/23/2014  [sewer manholes at Water St and Bay Street $  14,835.00

2015{Hub Construction 3/20/2015 311712015 Repair collapsed sewer manhole at 13 Highland Ave $ 2,798.00

2015|Hub Construction 3/3/2015 2/26/2015 repair/replace sewer frame and cover Nantasket ave at Irwin Street $ 1,620.00

2015|Hub Construction 2/20/2015 2/14/2015 manhole frame and cover at G Street $ 2,577.50

2015{Hub Construction 1/15/2015 11/13/2014 emergency repair to sewer lateral at 520 Nantasket Ave $ 32,902.50
rebuilt sewer manholes new frames and covers 121 Bay St 132 Bay St Island

2015{Hub Construction 1/8/2015 8/25/2014 View and Bay Street $ 6,290.00
rebuilt sewer manholes new frames and covers Lewis & Manomet 131

2015|Hub Construction 1/8/2015 8/27/2015 Manomet Coburn & Manomet and 109 Manomet $ 7,770.00

2015{Hub Construction 10/29/2014 10/15/2014 repair 2 broken pipes at 271 Nantasket Ave $ 844.00

2015{Hub Construction 9/26/2014 9/11 & 9/12/2014 repair sewer main at 262 Atlantic Ave $ 6,035.00

2015/Inland Waters 1/23/2015 1/21/2015 Trenchless sanitary sewer line repair, installation of CIPP short liner $ 3,750.00

2015|Kleinfelder various July - December 2014 |CCTV Inspection Review/GIS Mapping $  36,820.00
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Invoice Work Done Type of
Fiscal Year Contractor Date Date Work Amount

2014|DiVito 8/15/2013 Manhole frame and cover $ 338.41
2014|Hoadley 5/16/2014 5/14/2014  |Purchase of manhole covers and frames $ 979.20
2014|Hoadley 4/15/2014 4/9/2014 Purchase of manhole covers and frames $ 979.20
2014|Hub Construction 6/27/2014 repair 6 Atherton Rd $ 1,425.00
2014|Hub Construction 6/11/2014 5/29/2014  |repair 87 Bay Lateral $ 4,360.00

Inspection of sewer pipes at long beach, state park, midledge
2014|Hub Construction 5/21/2014 2/12/2014  |and Valley Beach $ 2,160.00

repair collapsed sewer main at Water Street. During the

project an abandoned line that was open to the tidal ocean

inflow on Water Street was discovered and capped - see April
2014|Hub Construction 5/21/2014 4/28-4/30/14 {30, 2014 minutes $  98,433.00
2014|Hub Construction 3/5/2014 2/14/2014  |Repair force main at pump station 4 Marginal Road $  17,287.00
2014|Hub Construction 3/5/2014 3/3/2014  |repair collapsed manhole 162 Hampton Circle $ 1,695.00
2014|Hub Construction 1/23/2014 1/8-1/9/14  |repair low pressure sewer main at Rockview and Rockaway | § 6,605.00
2014|Hub Construction 12/10/2013 12/5/2013  |repair sewer main at Porazzo Rd $ 405.00
2014|Hub Construction 12/4/2013 12/212013  |repair sewer lateral at 276 Nantasket Ave $ 325.00
2014|Hub Construction 11/6/2013 10/25/2013  |repair sewer pipe at 269 Nantasket Ave $ 1,183.00
2014|Hub Construction 11/6/2013 10/16/2013  |repair sewer line at 64 Holbrook Ave $ 2,585.00
2014|Hub Construction 8/29/2013 8/23-8/24/13  |repair low pressure force main between 1-9 Rowley $  11,890.00
2014|Hub Construction 8/8/2013 Repair 134 Atlantic sewer lateral $ 3,320.00
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Fiscal Year Contractor Invoice Work Done Type of Work Amount
2013|DiVito 1115/2013 11/20/2012|Replace 82 Feet of clay line with PVC Reef Point $ 4,650.00
2013|EJ USA 5/7/2013 5/6/2013 |frames and covers $ 459.10
2013(EJ USA 12/11/2012 12/10/2012|frames and covers $ 1,099.22
2013(EJ USA 12/20/2012 12/19/2012|frames and grate $ 2,267.40
2013|Hoadley 1/9/2013 1/7/2013|frames and covers $ 405.60
2013|Hoadley 12/21/2012 12/19/2012|frames and covers $ 442.00
removed broken sewer frames and covers C ST and Cadish - D street and

2013|Hub Construction 6/6/2013 11/28/2012|Cadish - Cadish and Sunset - Cadish and G - Cadish and E st $ 4,110.00

2013[Hub Construction 6/6/2013 11/29/2012|frames and covers Sunset Ave #4 - 12- 14-20-24-26 and 34 $ 3,742.50

2013[Hub Construction 6/6/2013 11/30/2012|frames and covers at Rockland circle and Rockland house road $ 3,485.00
frames and covers Nantasket Ave by Menice Field - intersection of Shore

2013[Hub Construction 6/6/2013 12/3/2012|Garden and Nantasket Ave - 91 Nantasket Ave $ 3,805.00
frames and covers Nantasket Ave, Atlantic Ave, Meade Ave Summit 280

2013|Hub Construction 6/6/2013 12/4/2012|Atlantic D Street at Nantasket - P Street at Nantasket Ave $ 3,615.00

2013|Hub Construction 6/6/2013 12/6/2012|Frames and covers on Duck Lane $ 3,600.00
Frames and covers Nantasket at School ST, Nantasket at Water Street

2013[Hub Construction 6/6/2013 12/7/2012|and Nantasket at Shore Drive $ 3,625.00
Frames and covers #206 216 236 238 249 254 268 282 Nantasket Road

2013[Hub Construction 6/6/2013 12/11/2012|282 Osmunden $ 3,700.00
frames and cover 96 and 196 Nantasket Rd and intersections of

2013[Hub Construction 6/6/2013 12/12/2012|Nantasket Road at 6th 7th 8th 9th 10th and 11th Ave $ 3,805.00
frames and covers at Standish and Hampton Circle, Clifton Ave and
Nantasket Rd - rebuilt top section of manholes at 68 78 86 Clifton - 47 57

2013[Hub Construction 6/6/2013 12/13/2012(68 86 Edgewater $ 4,190.00
frames and covers 955 Nantasket Ave - 22 Pt Allerton - Pt Allerton at

2013[Hub Construction 6/6/2013 12/14/2012|Holbrook $ 4,150.00
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Fiscal Year Contractor Invoice Work Done Type of Work Amount

frames and covers at 31 Atlantic House Rd - Atlantic House Rd and
Central Ave - Atlantic House Rd and Atlantic Ave - Central Ave and D St -

2013[Hub Construction 6/6/2013 12/18/2012|Central Ave and B st $ 3,530.00
frames and covers - Atlantic House Rd and Midledge - 19 27 Midledge

2013|Hub Construction 6/6/2013 12/19/2012[Ave - 9 State Park Rd 38 Atlantic House Rd $ 4,790.00
Frames and covers - rebuilt cones - replaced broken frames - Whitehead
and 5th st - Whitehead and 4th St - Whitehead and Nantasket - 45 Park

2013|Hub Construction 6/6/2013 12/20/2012|Ave - Park Ave at Ralph Crossen $ 4,465.00
Frames & Covers 24 & 52 Mede Ave - Valley Beach at pump station - 20

2013|Hub Construction 6/6/2013 12/26/2012|32 38 Valley Beach Maple Way at Valley Beach $ 4,660.00
Frames & Covers at 225 Beach Ave 66 B St 63 C St 80 G St - F street at

2013|Hub Construction 6/6/2013 12/28/2012|Beach Ave - E Street at Beach Ave and H Street at Beach Ave $ 4,645.00
Frames & Covers at Adams ST and Beach Ave - Alden and Manomet and

2013[Hub Construction 6/6/2013 1/7/2013|89 Manomet $ 4,140.00
Frames & Covers at 25 A St 28 O St Q ST at Central Ave - G st at Central

2013|Hub Construction 6/6/2013 1/8/2013|Ave H St at Central Ave K St at Central and L St at Central ave $ 3,572.50
Frames and covers 67 & 76 D St- 72 & 77 E St- 68 H St 61 K St and 46

2013[Hub Construction 6/6/2013 1/9/2013|P St $ 3,845.00
Frames and covers F st Central - 33 & 49 E St- 37 G St-37 J St 15K St

2013[Hub Construction 6/6/2013 1/10/2013|and 32 & 44 L St $ 3,700.00

2013|Hub Construction 6/6/2013 1/11/2013|Frames and covers - 39 B ST - 57 Westminster - 5&9 Moreland $ 3,375.00

2013|Hub Construction 5/29/2013 5/15/2013|Patched manhole at side entrance to plant on Nantasket Ave $ 425.00

2013|Hub Construction 1/29/2013(8/5 & 8/6/12 rebuilt top of basins new frames and covers 169-175 Spring St $ 3,180.00
rebuilt top of basins new frames and covers 95-102 Highland Ave and 10

2013[Hub Construction 2/22/2013|8/6 &8/7/12 Andrew $ 4,825.00

2013|Hub Construction 11/27/2012 11/16/2012|reset and repaved sewer manhole covers on Central Ave romAto Qst | § 3,805.00

2013[Hub Construction 11/27/2012 7/25/2012|replaced two existing frames and covers on Vautrinot $ 2,925.00
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Invoice Work Done Type of
Fiscal Year Contractor Date Date Work Amount
7/26/2011 711/2011 Spring ST Sewer Line Repair between Crest & Laafayette - Newton ST Sewer
2012(Aqua Line Line repair $ 20,673.26
2012|D'Allessandro various various Pump station 9 Force Main Replacement $ 668,775.95
2012|Tighe & Bond various various Pump station 9 Force Main Replacement engineering $ 159,134.00
2012|Lash various various Sewer Pipeline Renewal Project (lining project) $ 1,295,025.10
2012|Kleinfelder various various Sewer Pipeline Renewal Project (lining project) engineering $ 136,430.00
12/30/2011 12/14/2011  |Installed 2 Water Tight covers at Martin Luther King Bridge (these were taking on
2012{Hub Construction water at high tide) $ 1,562.00
2012[Hub Construction 12/12/2011 9/14/2011 12" VC line repair at manhole 4 - 1122 Nantasket Ave $ 3,950.00
2012{Hub Construction 10/4/2011 Pump Station 6 conduit run to sewer manhole at L St $ 4,893.00
2012|Hub Construction 9/22/2011 9/13/2011 Replaced 12" VC Line ay manhole 5 1118 Nantasket Ave $ 3,950.00
2012(Inland Waters 8/5/2011 8/3/2011 removal of protruding tap $ 2,700.00
7/19/2011 Professional services for control of H2S levels at PS 1, PS 3, PS A and West
2012(NRP Corner $ 1,950.00
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Invoice Work Done Type of
Fiscal Year Contractor Date Date Work Amount
2011|Bowker & Associates June - Dec 2010 engineering for sulfide control to prevent corrosion $ 19,850.00
2011|Greyline 7/14/2010 Potable Doppler Flow Meter $ 3,982.50
2011[Hub Construction 1112/2011 1/7/2011|Repair 10" Force Main Pump Station 9 $ 9,070.00
2011{Hub Construction 6/23/2011 1/19/2011|Repair 10" Force Main Pump Station 9 $  19,632.50
2011{Hub Construction 6/23/2011 8/12/2010|Covers & Frames Spring & Main St $ 1,600.00
2011{Hub Construction 4/13/2011 4/12/2011 [Repair 10" Force Main Pump by 1149 Nantasket Ave $ 981250
2011[Hub Construction 4/15/2011 9/3/2010|Repair Low Pressure Main at Duck Lane $ 4,245.00
2011|Hub Construction 2/16/2011 2/14/2011|Ocean Ave & Railroad bed cut out 10" section of main for observation | $ 5,275.00
2011{Hub Construction 1/26/2011 12/30/2010 |Frame & Cover sewer manhole at 1141 Nantasket Ave $ 765.00
2011{Hub Construction 1/26/2011 12/16/2010 |Frame & Cover sewer manhole at Meridian & Holbrook $ 1,425.00
Frame & Cover sewer manhole at Harborview rebricked top section of
2011{Hub Construction 8/3/2010 7/23/2010|manhole $ 1,606.00
2011{USA Bluebook 9/17/2010 9/16/2010 |1&! Spy Inflow & Infiltration Monitor $ 3,451.58
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Invoice Work Done Type of
Fiscal Year Contractor Date Date Work Amount
Manhole replace frames and covers - Meridian & Kenton, Halverson
2010|Hub Construction 6/10/2010 6/9/2010|& Circuit & Highland Ave $ 2,650.00
2010{Hub Construction 9/10/209 9/10/2009|Replaced top section of water box at Draper Ave Pump Station $ 995.00
2010|Kleinfelder various Sulfide Mitigation $  28,205.00
2010|Struzziery Construction 6/28/2010 Install 8" PVC 35 feet of pipe at the Coast Guard Station $ 9,885.00
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Invoice Work Done Type of
Fiscal Year Contractor Date Date Work Amount
2009(Blue Diamond various Beacon Rd Sewer Extension $ 217,103.71
2009(Hub Construction 6/30/2009 7/1/2008 [sewer lateral at 46 PT Allerton $ 8,750.00
2009(Hub Construction 6/30/2009 71212008 [sewer lateral at 42 PT Allerton $ 8,750.00
2009(Hub Construction 3/10/2009 2/16/2009|Manhole cover and frame at 5 Richards Rd $ 780.00
2009(Hub Construction 9/16/2008 9/12/2008replace collapsed sewer main at 19 Hampton Circle $ 4,967.50
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Invoice Work Done Type of
Fiscal Year Contractor Date Date Work Amount
2008|Hub Construction 6/25/2008 12/18/2007 {remove and reset manhole Atlantic Ave $ 835.00
2008|Hub Construction 6/25/2008 12/17/2007 [frames and covers at Holbrook Ave $ 800.00
2008|Hub Construction 6/30/2008 6/30/2008 [sewer lateral at 41 PT Allerton $ 8,750.00
2008{Hub Construction 6/30/2008 6/10/2008 |new valves between 41 & 50 Pt Allerton $ 8,750.00
2008|Hub Construction 6/24/2008 6/23/2008 [repair low pressure main at Duck Lane $ 2,360.00
2008|laria Bros 7/31/2007 replace manhole covers $ 2,200.00
2008|Woodard & Curran various engineering for beacon and Bradford project $ 77,900.00
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Invoice Work Done Type of
Fiscal Year |Contractor Date Date Work Amount
2007|Aqua Line 11/18/2006 6 manhole frames and covers $ 2,600.00
2007|EST 12/31/2006(12/28 & 12/29/06 17,696 ft of Smoke Testing $ 7,609.28
2007|F Riley 7/31/2006 110" sewer lie on Main St $ 15,050.00
2007{Hub Construction 6/27/2007 6/6/2007 |repair sewer lateral at 95 Nantasket Ave $ 2,555.00
2007 {Hub Construction 6/29/2007 6/29/2007 |repair sewer lateral at main line at 258 Nantasket Ave $ 2,296.00
2007|Hub Construction 6/29/2007 5/9/2007|New 6" lateral at Standish Ave $ 4,740.00
2007 |Hub Construction 6/29/2007 6/5/2007 |sewer manholes Pt Allerton and Stony Beach Rd $ 710.00
2007|Hub Construction 7/3/2007 6/7/2007 |repair clay sewer and lateral at 29 Pt Allerton $ 8,750.00
2007|Pat Irwin various Monitor 1&I/H2S Monitoring and Sampling $ 1,325.00
2007 |Insituform various Atlantic/Nantasket Ave sewer renewal and manhole work $ 507,944.06
2007 |National Water Main 8/28/2006 8/1/2006|clean and TV lines for Nantasket Ave - spring St and Bradford | $ 2,914.60
2007|SEA various Engineering for sewer renewal $ 9,500.00
2007 |Teledyne Isco Inc various purchase of meters rings and assembly $ 28,569.90
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Invoice Work Done Type of
Fiscal Year Contractor Date Date Work Amount

2006 D&C Construction Various Moreland Ave Sewer $ 72,240.08
2006 Hub Construction 6/2/2006 9/16/2005 Manhole at end of low pressure system on Rockview $ 1,915.52
2006 Hub Construction 6/28/2006 6/1/2006 Repair manhole at Pt Allerton $ 975.00
2006 Hub Construction 5/31/2006 512412006 repair to main line beacon and Bradford $ 5,774.00
2006 Hub Construction 6/28/2006 6/7 & 6/9/06 |repair lateral at 26 Bay St $ 5,960.00
2006 Hub Construction 6/15/2006 3/9/2006 excavated old sewer main at sea view and Atlantic and plugged $ 2,565.00
2006 Hub Construction 5/10/2006 repair lateral at 208 Atlantic Ave $ 3,642.00
2006 Hub Construction 3/23/2006 312212006 repair broken line lateral at 16 Atherton $ 2,240.00
2006 Hub Construction 12/2/2005 10/7/2005 sewer repair Glover Ave $ 1,667.50
2006 Hub Construction 10/3/2005 9/20/2005 sewer main repair at 14 whitehead ave $ 2,901.00
2006 Hub Construction 8/23/2005 8/19/2005 replaced lateral 25 Main and Vautrinot $ 2,300.00
2006 Hub Construction 6/30/2005 various Repair 14" main line at Atlantic and Nantasket Ave $ 148,463.70
2006 Insituform see 2007 report - crossed years

2006 Pat Irwin Various various Monitor 1&I/H2S Monitoring and Sampling $ 350.00
2006 L Perrina Construction Various various Berkley Atherton sewer $ 104,503.41
2006 SEA Various various sewer rehab engineering Atlantic & Nantasket Ave contract $ 82,300.00
2006 SEA 4/4/2005 various Berkley Atherton evaluation $ 2,000.00
2006 Woodard & Curran Various various Berkley Atherton sewer correction $ 23,870.38
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Invoice Work Done Type of
Fiscal Year [Contractor Date Date Work Amount
2005(Hub Construction 11/28/2004 11/22/2004 |separated storm drain from sewer mainin line near7 | $ 2,855.00
maple way
2005|Hub Construction 2/6/2005 1/27/2005|repair manhole at 667 Nantasket Ave $ 1,205.00
2005(Hub Construction 1/26/2005 1/19/2005|repair at park ave and Rockland house road $ 1,538.50
2005[Hub Construction 6/27/2005 6/13/2005 [repair at Adducci Way and Ocean Ave $ 925.00
2005|Woodard & Curran various various |&l Assessment $ 26,400.00
2005({Woodard & Curran various various Stony Beach Rd sewer correction $ 7,300.00
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Date & Time

GW level, ft below

Hourly Inflows, gpm

Average Daily Flow

Hourly Inflows,

Hourly Inflows, gpm Station 5

Hourly Inflows, gpm

Hourly Inflows, gpm

surface Station 1 (Draw Down |Station 3 (Draw Down| gpm Station 9 (Draw Down Tests) Station 6 (Draw Down Station 4 (Draw
Tests) Tests) (Draw Down Tests) Down Tests)
Tests)
3/28/2015 0:00 7.01 236.25 850,000.00 294.30 166.57 34.11 234.13
3/28/2015 1:00 7.01 205.67 251.74 168.04 31.36 242.34
3/28/2015 2:00 7 242,50 296.45 151.64 31.83 195.29
3/28/2015 3:00 7 258.50 229,67 131.66 2563 399.47
3/28/2015 4:00 6.99 208.08 321.79 157.92 58.45 216.83
3/28/2015 5:00 6.99 258.50 307.00 136.44 29.62 230.31
3/28/2015 6:00 6.98 23142 290.12 160.59 31.76 152.37
3/29/2015 0:00 6.96 253.75 195.69 179.71 26.92 159.07
3/29/2015 1:00 6.96 218.08 27239 157.16 25.79 163.46
3/29/2015 2:00 6.96 263.92 239.98 131.66 24.03 160.26
3/29/2015 3:00 6.96 245.92 27528 100.48 23.21 194.14
3/29/2015 4:00 6.96 245.83 216.10 159.31 9.99 175.45
3/29/2015 5:00 6.96 252.58 233.70 120.33 2443 170.54
3/29/2015 6:00 6.96 294.25 246.15 139.09 23.06 155.90
3/30/2015 0:00 6.98 239.75 232.98 129.14 28.95 175.14
3/30/2015 1:00 6.98 227.00 225.83 140.30 1031 183.84
3/30/2015 2:00 6.98 22017 222.90 109.15 19.60 179.16
3/30/2015 3:00 6.98 256.00 21298 123.51 9.09 159.77
3/30/2015 4:00 6.98 228.08 193.57 124.64 19.19 163.85
3/30/2015 5:00 6.98 230.33 23143 110.75 23.95 195.12
3/30/2015 6:00 6.98 252.75 179.15 131.01 29.31 160.88
3/31/2015 0:00 6.99 208.92 206.81 134.19 22.24 139.01
3/31/2015 1:00 6.99 228,50 184.69 107.96 19.40 157.15
3/31/2015 2:00 7 228.33 183.62 117.75 21.61 131.48
3/31/2015 3:00 7 231.25 191.73 119.73 955 139.00
3/31/2015 4:00 7 230.50 190.18 105.23 16.23 145.22
3/31/2015 5:00 7 204.67 189.70 113.76 2041 109.46
3/31/2015 6:00 7 211.83 191.54 158.44 27.36 151.80
4/112015 0:00 7.04 214.42 214.78 134.40 2381 129.45
4/112015 1:00 7.04 206.92 233.31 117.51 18.24 132.45
4/112015 2:00 7.04 292.92 214.21 113.21 1853 134.74
4/112015 3:00 7.04 235.58 21222 80.22 16.69 149.03
4/112015 4:00 7.04 21542 192.52 107.93 16.53 143.76
4/112015 5:00 7.04 224.00 125.23 103.24 21.16 142,61
4/112015 6:00 7.04 207.67 20042 99.02 44.14 148.66
4/212015 0:00 7.08 189.58 200.72 142.68 19.07 121.53
4/212015 1:00 7.08 254.75 184.49 112.46 1548 119.62
4/212015 2:00 7.08 285.08 201.41 105.10 32.78 118.27
4/212015 3:00 7.08 205.83 197.61 104.41 6.69 125.98
4/212015 4:00 7.08 270.75 179.74 97.53 1513 98.32
4/212015 5:00 7.09 268.00 232.32 109.02 16.78 130.18
4/212015 6:00 7.09 243.33 216.91 147.21 26.88 137.39
4/3/2015 0:00 7.08 283.75 217.29 119.29 26.79 136.10
4/3/2015 1:00 7.09 193.92 21122 105.63 21.33 110.70
4/3/2015 2:00 7.09 192.08 187.02 98.56 18.01 142.27
4/3/2015 3:00 7.08 207.83 22574 96.78 1878 144.79
4/3/2015 4:00 7.08 214.33 186.55 90.08 1921 115.64
4/3/2015 5:00 7.08 271.33 191.22 104.99 23.00 130.73
4/3/2015 6:00 7.08 202.33 202.90 90.09 3251 136.45




Average Flow Pump Station 1 (MGD):

Average Flow Pump Station 9 (MGD):

Average Flow Pump Station 5 (MGD):

Average Flow Pump Station 6 (MGD;

Average Flow Pump Station 4 (MGD):

Average Flow Pump Station 3 (MGD):

[ Total GWI Flow (MGD):

)
)
):
)
)

*refer to Pump Station 3 Flow Estimate Sheet*

1.00

Daily Plant Effluent Flow and Precipitation

—e— Percipitation, inches ~ —@—Eff Flow (MGD)

400
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Town of Hull Wastewater Treatment Plant

1111 Nantasket Avenue
Hull, MA 02045

Phone (781) 925-1207
Fax (781)925-3771

Sump pump Inspection Protocol

When a sump pump inspection is needed for whatever reason, the following guidelines should be
followed:

¢ Fill out a Town of Hull Inspection form

e Check the basement for the presence of a sump pump

e Ifasump pump is present, follow the piping to determine the discharge location

e Note the location of the discharge pipe

e Check for floor drains, if present, determine the discharge point
e Check the building exterior for roof leaders / downspouts, determine and note the

discharge point

If a sump pump, a roof leader or a floor drain is connected to the municipal sewer system, the
property owner must have it redirected immediately to remove the flows from the sewer system.



§149-16.

Prohibited Discharge to Sanitary Sewer.

Preamble: Whereas the unauthorized discharge of water into the sanitary
sewer system of the town can result in the introduction into said system of
harmful liquids and also results in an overcharging of the system which may
lead to damage to the system, all of which may unnecessarily increase the
cost of the operation, it is declared that the public health and safety warrant
this bylaw regulating same.

No person (which shall also mean any entity or corporation) shall discharge
or cause or permit to be discharged any stormwater, surface water,
groundwater, roof runoff, subsurface drainage, uncontaminated cooling
water or unpolluted industrial process waters or the like to any sanitary
sewer by any subsurface drainage, downspout, eave trough, rainspout, yard
drain, sump pump, foundation drain, yard fountain, pond, swimming pool,
cistern overflow or air conditioning unit or system or similar device or means.

1._Inspections. All inspections provided for in this section must be at times
that are reasonably convenient for ordinary citizens. Town staff may apply to
the District Court for an appropriate administrative search warrant if a
property owner refuses to allow an inspection of the owner’s property.

2. Reqular inspections. Within 30 days after written notice from the town,
every person owning improved real estate that discharges into the town’s
sanitary sewer system must allow the town or a designhated town
representative to inspect the buildings to determine whether there is a
prohibited discharge into the sanitary sewer system. In lieu of having the
town inspect the property, a person may furnish an inspection report in a
form acceptable to the town from a licensed plumber approved by the town.

3. Re-inspections. A property that is found to be not in compliance with this
section is also subject to reinspections to confirm that the property is
subsequently brought into compliance. Thereafter, the property is subject to
reinspections on an annual basis or when deemed necessary to confirm
continued compliance. Properties that are in compliance may also be subject
to reinspections to confirm continued compliance.

4. Inspections for building, health, fire or other permits or code compliance. If
a town inspector is on property for the purpose of inspecting for
compliance with a permit or for compliance with the law, the town
inspector has the authority to also inspect the property for compliance with
this section.

5. Inspection for property being sold or conveyed. Prior to the sale, transfer
or conveyance of the ownership of a building serviced by a sanitary sewer,
the owner, buyer or other appropriate party shall request an inspection
and shall file prior to the sale, transfer or conveyance with the Permanent




Sewer Commission a certificate of compliance. Changing ownership
without such a certificate is a violation of this section. In order not to delay
or prevent a pending sale of a property affected by this section, a buyer,
other transferee or other appropriate party may file with the Sewer
Department evidence of a contract or accepted bid for work which, when
completed, will bring the property into compliance with the provisions of
this law within the time limits set forth by the Sewer Department, along
with evidence that adequate funds have been or will be escrowed to
complete said work, and a stipulation agreeing to bring the property into
compliance with the provisions of this section. Failure by the buyer,
transferee or other appropriate party to so bring the property into
compliance shall constitute a violation of this bylaw and shall be subject to
the penalties and remedies set forth herein.

Corrections. The owner of a property found to be in violation of this section
must make the necessary corrections to comply with this section within the
time specified in the written notification from the town.

Temporary waiver. The Chief Facility Manager (or designee) may allow or
require a temporary waiver from the provisions of this section where a
strict enforcement would cause a threat of damage to other property. A
written request for a temporary waiver must be first submitted to the Chief
Facility Manager specifying the reasons for the request. If a waiver is
required or granted, the property owner must pay an additional fee for
sanitary sewer services based on the number of gallons discharged into
the sanitary sewer system as estimated by the Chief Facility Manager.
The Chief Facility Manager may terminate the waiver upon a failure to
comply with any conditions imposed in the temporary waiver or may take
appropriate legal action to enforce those conditions. The Chief Facility
Manager must give five days advance written notice of the termination to
the property owner with the reasons for the action. After expiration of
termination of a temporary waiver, the property owner must comply with
the provisions of the section.

Violations. Any person, entity or corporation violating the provisions of this
section shall be liable to a fine of not more than for each
violation. Each day on which any violation or offense exists shall constitute
a separate violation or offense. Violations may also be processed under
the non-criminal disposition procedure pursuant to Chapter 1 of the
Code/Bylaws of the Town.

No warranty. A certificate of compliance or inspection done by the town
indicates that so far as can be reasonably determined by a visual
inspection of the premises and review of town records, the premises meet



the requirements of this article. Neither the town nor its inspectors assume
any liability in the inspection or issuance of a certificate of compliance or
inspections, and the issuance of a certificate of compliance or inspections
does not guarantee or warrant the conditions of the premises inspected.

Nothing contained herein shall be construed to be a specific assurance of
safety or assistance.

Remedies. The remedies provided in this section are cumulative and do
not limit the right of the town to pursue any available legal remedy.
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